WWTU Project Payments

As of July 3, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, Il, H1,IV,V
Engineer 2001 estimate $12.5 M
Design: Division LII, lll (Greeley & Hansen) $ 830,038.00 | $ 89,00000|% 919,038.00(%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00| $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division 1, II, lif & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 % (10,030.59)| $§ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15| 9% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lll (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)|$ 1,912,706.85} % 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $  2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204501 % 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 201,006.87 $ 201,006.87 86.23%
Construction: Division IV (INDOT) $ 255984394 |$§ 82,11455|% 2,641,958.49|% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00 | $ 2,179,341.00 ] $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,963,364.10 | $ - $ 4,963,364.10
TOTALS $ 14,763,199.19 | $§ 655,924.96 | § 15,419,124.15 | $ 15,146,062.10 | $ - $ 15,146,062.10

CAPITAL IMPROVEMENT PLAN PROJECTS:

Additional Engineering Services: (Wessler Engineering)

$ 14,200.00 | $ - $ 14,200.00 | $ 3,550.00 7,100.00 | § 10,650.00
Rt Capacity Improvements-Aerat
esign Engineering: (Wessler Engineering) $ 135,000.00 $ 1356,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
$ 53,000.00 $ 53,000.00 | $ $ 25,083.50 47.33%

Const n r Engine 83 83 0 2 7
Construction: (Thieneman Construction) $ 1,257,000.00 $ 1,257,000.00 61,579.14 4.90%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,643,000.00 | $  244,452.38 23,635.49 | § 268,087.87
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 /% 361,300.00 | §  361,221.00 $ 361,221.00 99.98%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 [ $  361,221.00 | $ - $ 361,221.00
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WWTU Project Payments

As of July 3, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
!
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 3 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | § 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 1,590.00 $ 1,590.00 10.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 636,636.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 781,836.00 | $ 101,890.00 | $ - $ 101,990.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 { $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 3 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) 3 175,000.00 $ 17500000 | %  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 |§ 23381466 |3 212,780.68 $ 212,780.68 91.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 $ 52,384.00 | $ 47,104.80 $ 47,104.80 89.92%
IMPROVEMENT FUND $ 333,038.75 | $ 2,327.16 | $ 33536591 )%  300,986.01 | § - $ 300,986.01
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.94 | $ - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 14,512.45 $ 14,512.45 58.05%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 14,512.45 | § - $ 14,512.45
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 $ 623,620.47 | $ 204,503.83 $ 204,503.83 32.79%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 623,62047 |$  204,503.83 | $ - $ 204,503.83
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